Oct 1, 2010 thru Dec 31, 2010 Performance Report

Grant Number:
B-08-UN-13-0003

Grantee Name:
Dekalb County, GA

Grant Amount:
$18,545,013.00

Grant Status:
Active

QPR Contact:
David Wu

Obligation Date:
Award Date:
Contract End Date:

03/09/2013

Reviewed By HUD:
Original - In Progress

Disasters:

Declaration Number

NSP

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown 2,628,951.47
Obligated CDBG DR Funds 0
Expended CDBG DR Funds 0
Match Contributed 0
Program Income Received 0
Program Income Drawdown 0
Progress Toward Required Numeric Targets
Requirement Required
Overall Benefit Percentage (Projected):
Overall Benefit Percentage (Actual):
Minimum Non-Federal Match 0
Limit on Public Services 2,781,751.95
Limit on Admin/Planning 1,854,501.3
Limit on State Admin 0
Progress Toward Activity Type Targets
Activity Type Target

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

This Report Period
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To Date

18,865,013
18,545,013
12,172,288.96
18,835,589
0
0
0
0

To Date
0%
0%
0
0
316,323.64
0

Actual
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Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside 4,636,253.25 4,905,432

Overall Progress Narrative:
GENERAL INFORMATION:

Title III of Division B of The Housing and Economic Recovery Act of 2008 (HERA) was approved July 30, 2008. The grant program under Title III is
commonly referred to as the Neighborhood Stabilization Program (NSP). The Program provides emergency assistance to acquire, rehabilitate,
redevelop, and resell foreclosed properties that might otherwise become sources of abandonment and blight within communities. DeKalb County has
been allocated $18,545,013 in NSP funds to implement its local program. The NSP Substantial Amendment to the 2008-2012 Consolidated Plan sets
forth the County’s plan to use NSP funds. HUD’s Neighborhood Stabilization Program (NSP) is critical in our efforts to stabilize and preserve
communities most devastated by foreclosure.

OVERALL PROGRESS:
While the rehabilitation of the remaining NSP properties is progressing well, marketing and selling completed rehabbed homes has taken center stage.

o Continuous efforts to educate potential homebuyers and to market DeKalb’s NSP program by our subrecipients, The Atlanta Neighborhood
Development Partnership Inc. (ANDP) and Real Estate Alliance (REAL) are ongoing.

As aresult of purchasing 81 NSP foreclosed properties under eligible use category B (acquisition, rehabilitation and disposition), marketing and
selling of these properties has become the cornerstone of our operation. In this quarter, twenty-six (26) properties have been sold to eligible
homeowners. We anticipate continuous success with selling the remaining homes to eligible home buyers which will be reflected in subsequent
quarterly reports.

DeKalb County NSP anticipates receiving program income from the sale of these properties beginning in January 2011.

In a continuous effort to maintain a reliable rehabilitation construction schedule and to assess the quality of work, DeKalb NSP continues to
employ an independent housing inspector. The reports generated from this exercise have assisted our subrecipients in better managing their
contractors.

Our 25% NSP set-aside requirement was achieved on June 9, 2010 with an executed Developer’s Agreement between the County and Cortland
Partners. This effort was consummated with a commitment from the County’s NSP for $4,890,512 and private funds for approximately $4.6
million. These funds are assisting in financing the rehabilitation of Cedar Pines Apartments which is a 168 unit apartment complex with 2, 3 and
4 bedrooms. NSP financing was leveraged with developer equity and bank financing. Eighty-eight (88) of the units are restricted to tenants with
rents at or below 50% AMI. The NSP portion represented 52 % of the total amount for project acquisition and rehabilitation. The closing of the
rehabilitation loan occurred on July 22, 2010. Rehabilitation has been ongoing since July 2010 with a 24- month construction schedule. Since
the last quarterly report, significant rehabilitation has occurred to this property. The project is on schedule and we are more than fifty percent
(50%) complete. During the entire process we have received tremendous support from the community.

From a comprehensive community development perspective, while utilizing NSP and embracing its overall purpose, the County has expanded its
neighborhood stabilization efforts to include variously funded, collaborative initiatives in targeted neighborhoods. These initiatives are geared toward
improving the aesthetic and environmental character of targeted neighborhoods areas to foster sustainable, mixed-income neighborhoods. Listed
below are some of the critical elements of these initiatives.

Collaborating with neighborhood representatives, developers, non-profits, area businesses, and County Departments to plan sustainable
improvements and foster mixed income housing in targeted neighborhoods. Through the collaborative process, identifying goals and methods of
improving the long-term stability of the area while identifying funding resources to achieve the long-term goals.

Certifying and funding Community Housing Development Organizations for the acquisition and rehabilitation of targeted area, substandard
housing stock that is converted to desirable housing for households at or below 80% AMI.

Using CDBG, HOME, and other available funds to rehabilitate single-family homes in targeted areas.

Providing home maintenance counseling sessions for homeowners in targeted areas.

Enlisting the assistance of businesses and non-profits to provide specialized minor repairs for single family units.

Collaborating with County Departments, the State, developers, and other entities to rehabilitate substandard multi-family complexes and
generate sustainable, mixed income housing. Alternatively, where appropriate, the County may seek to demolish un-reclaimable multi-family
units, and convert the vacant land to appropriate uses.

Collaborating with Planning and Development, Code Enforcement, developers and other community stakeholders to eliminate substandard
housing and/or blighted conditions.

Project Summary

Project#, Project Title This Report Period To Date
Program Funds Drawdown Project Funds Budgeted Program Funds Drawdown
08-A, Funding Mechanisms 1,778,408.67 5,586,080.58 3,023,779.38
08-B, Purchase and Rehabilitate of NSP Eligible 789.015.8 11.104.431.42 8.832.185.94
Properties
08-C, Establishment of Land Banks for Foreclosed 0 0 0
Homes
08-D, Demolition of Blighted Structures 0 0 0
08-E, Redevelop Demolished or Vacant Properties 0 0 0
08-F, Administration 61,527 1,854,501 316,323.64
9999, Restricted Balance 0 0 0
Project/Activity Index:

https://drgr.hud.gov/IDRGRWeb/report.do?submit=View&qgprld=104276 1/31/2011



Page 3 of 101

Project # Project Title Grantee Activity # Activity Title

08-A Funding Mechanisms 08-A2 Funding Mechanisms;Affordable Rental Units 25% LH

08-C Establishment of Land Banks for Foreclosed Homes || 08-C Establishment of L.and Banks for Foreclosed Homes
08-B1-A001 4861 Ozment Trail, Lithonia, GA 30038
08-B1-A002 7236 Teakwood Place, Lithonia, GA 30058
08-B1-A003 6323 Stonebridge Creek Lane, Lithonia, GA 30058
08-B1-A005 4825 Creekside Place, Decatur, GA 30035
08-B1-A006 2659 Rambling Way, Lithonia, GA 30058
08-B1-A007 2516 Meadow Springs Drive, Lithonia, GA 30058
08-B1-A008 4441 English Loop, Lithonia, GA 30038
08-B1-A009 803 Tradd Court, Stone Mountain, GA 30087
08-B1-A010 389 Registry Bluff, Stone Mountain, GA 30087
08-B1-A011 4574 Jackam Ridge Court, Lithonia, GA 30038
08-B1-A012 2949 Stonebridge Creek Drive, Lithonia, GA 30058
08-B1-A013 4562 Jackam Ridge CT. , Lithonia, GA 30038
08-B1-A014 1871 Demilio Drive, Lithonia, GA 30058
08-B1-A015 6963 Dockbridge Way, Stone Mountain, GA 30087
08-B1-A016 5064 River Overlook Way, Lithonia, GA 30038
08-B1-A017 574 Arbor Drive, Stone Mountain, GA 30087
08-B1-A018 3648 Cherry Boom Way, Decatur, GA 30034
08-B1-A019 4246 Ivy Run, Ellenwood, GA 30294
08-B1-A020 6180 Wurtenburg Court, Stone Mountain, GA 30087
08-B1-A021 1129 Redan Station, Stone Mountain, GA 30088
08-B1-A022 1609 Dillwood Court, Lithonia, GA 30058

08-B Purchase and Rehabilitate of NSP Eligible Properties W8 BI-AR 1883 Fairpolnte Trace. Stone Mountain. GA 0088
08-B1-A024 6460 Battery Point Road, Stone Mountain, GA 30058
08-B1-A025 6469 Lester Lane, Stone Mountain, GA 30087
08-B1-A026 1129 Old Greystone Drive, Lithonia, GA 30058
08-B1-A027 680 Shadow Lakes Drive, Lithonia, GA 30058
08-B1-A028 2108 Black Oak Lane, Ellenwood, GA 30294
08-B1-A029 628 Lakewater Estate, Stone Mountain, GA 30087
08-B1-A030 2133 Allen Way, Ellenwood, GA 30294
08-B1-A031 3643 Talonega Trail, Ellenwood, GA 30294
08-B1-A032 4050 Smithfield Trail, Ellenwood, GA 30294
08-B1-A033 6386 Shadow Square, Lithonia, GA 30058
08-B1-A034 6390 Shadow Square, Lithonia, GA 30058
08-B1-A035 6394 Shadow Square, Lithonia, GA 30058
08-B1-A036 6398 Shadow Square, Lithonia, GA 30058
08-B1-A037 1369 Cutters Mill Drive, Lithonia, GA 30058
08-B1-A038 3777 Cress Way, Decatur, GA 30034
08-B1-A039 1233 Carriage Stone Trace, Stone Mountain, GA 3008
08-B1-A040 2117 Brentwood Cove, Ellenwood, GA 30294
08-B1-A041 3983 Misty Lake, Ellenwood, GA 30294
08-B1-A042 2142 Alley Way. Ellenwood, GA 30294
08-B1-A043 717 Deer Lake Trail, Stone Mountain, GA 30087
08-B1-A044 6192 Lake Valley Point, Lithonia, GA 3058
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08-B1-A045 4427 Raleigh Drive, Decatur, GA 30034
08-B1-A046 438 Pennybrook Drive, Stone Mountain, GA 30087
08-B1-A047 3945 Smithfield Trail, Ellenwood, GA 30294
08-B1-A048 2950 Stonebridge Creek, Lithonia, GA 30058
08-B1-A049 827 Pine Ridge Court, Stone Mountain, GA 30087
08-B1-A050 4023 English Valley Drive, Ellenwood, GA 30294
08-B1-A051 6571 Carriage Lane, Stone Mountain, GA 30087
08-B1-A052 2351 Brandenberry Court, Decatur, 30034
08-B1-A053 2078 Wedgewood Drive, Stone Mountain, GA 30088
08-B1-A054 3729 Summit Trace, Decatur, GA 30034
08-B1-A055 5623 Regency Manor, Lithonia, GA 30038
08-B1-A056 8308 Carson Ridge, Lithonia, GA 30058
08-B1-A057 6972 Breeze Drive, Stone MOuntain, GA 30087
08-B1-A058 8116 Mahogany Road, Lithonia, GA 30058
08-B1-A059 2046 Mulberry Lane, Lithonia, GA 30058
08-B1-A060 580 Shadow Valley Ct, Lithonia, GA30058
08-B1-A061 3045 North Oak Court, Decatur, GA 30034
08-B1-A062 5918 Idlewood Place, Lithonia, GA 30038
08-B1-A063 642 Lakes Circle, Lithonia, GA 30058
08-B1-A064 2119 Boulder Chase Court, Ellenwood, 30294
08-B1-A065 2369 Wellborn Hills Place, Lithonia, GA 30058
08-B1-A066 6125 Valley Green Road, Lithonia, GA 30058
08-B1-A067 6697 Princeton Park Trail, Lithonia, GA 30058
08-B1-R001 3124 Haynes Park Drive, Lithonia, GA 30038
08-B1-R002 3128 Haynes Park Drive, Lithonia, GA 30038
08-B1-R003 3132 Haynes Park Drive, Lithonia, GA 30038
08-B1-R004 2429 Hillside Avenue, Decatur, GA 30032
08-B1-R005 2321 Hillside Avenue, Decatur, GA 30032
08-B1-R006 1849 Staton Street, Decatur, GA 30032
08-B1-R007 1527 Rupert Road, Decatur, GA 30032
08-B1-R008 2623 Joyce Avenue, Decatur, GA 30032
08-B1-R009 7228 Iverson Trail, Lithonia, GA 30058
08-B1-R010 2256 Alpha Drive, Decatur, GA 30032
08-B1-R011 2742 Joyce Avenue, Decatur, GA 30032
08-B1-R012 1958 Shamrock Drive, Decatur, GA30032
08-B1-R013 1994 Willa Way, Decatur, GA 30032
08-B1-R014 2505 Mellville Avenue, Decatur, GA 30032
08-B1-R015 2107 Barberrie Lane, Decatur, GA 30032
08-B1-R016 2790 Glenvalley Drive, Decatur, GA 30032
08-B1-R017 2735 Glenvalley Drive, Decatur, GA 30032
08-B2 Purch. & Rehab of NSP Eligible Properties - 25% LH

08-F Administration 08-F Administration

08-E Redevelop Demolished or Vacant Properties 08-E Redevelop Demolished or Vacant Properties

9999 Restricted Balance No activities in this project

08-D Demolition of Blighted Structures 08-D ” Demolition of Blighted Structures
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Activities

Grantee Activity Number:
08-A2

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

Funding Mechanisms;Affordable Rental Units 25% LH
Project Number:

08-A Activity Status:
Planned

Projected Start Date:

07/15/2009 Project Title:

Funding Mechanisms
National Objective:

NSP Only - LH - 25% Set-Aside Projected End Date:
09/30/2013
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 4,890,512
Total CDBG Program Funds Budgeted N/A 4,890,512
Program Funds Drawdown 1,778,408.67 2,369,483
Obligated CDBG DR Funds 0 4,890,512
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1

Activity Description:

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed multi-family properties. The financing
mechanisms will include but not be limited to: developer loans; rehabilitation loans and shared equity loans. The activity will benefit persons whose
incomes are below 50% of AMI

Location Description:

The areas of greatest need identified in the DeKalb County NSP application

Activity Progress Narrative:

Our 25% NSP set-aside requirement was achived on June 9, 2010 with an executed Developer’s Agreement between the County and Cortland
Partners. This effort was consummated with a commitment from the County for $4,890,512. These funds are assisting in financing the rehabilitation
of Cedar Pines Apartments which is a 168 unit apartment complex with 2, 3 and 4 bedrooms. NSP financing was leveraged with developer equity and
bank financing. Eighty-eight (88) of the units are restricted to tenants with rents at or below 50% AMI. The NSP portion represented 52 % of the total
amount for project acquisition and rehabilitation. The closing of the rehabilitation loan occurred on July 22, 2010. Rehabilitation has been ongoing
since July 2010 with a 24- month construction schedule. Since the last quarterly report, significant rehabilitation has occurred to this property. The
project is on schedule and we are more than fifty percent (50%) complete. During the entire process we have received tremendous support from the
community.

Activity Location:
Address City State Zip

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A001

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Amount
Amount
Activity Title:
4861 Ozment Trail, Lithonia, GA 30038
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
06/30/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 102,493

N/A 102,493

0 79,217.56

0 102,493

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Properties 1
# of Housing Units 1
# of Singlefamily Units 1

This Report Period
Total
1/1
This Report Period
Total
1/1
1/1

Beneficiaries Performance Measures

# of Total Households benefiting 0
# Owner Households 0

This Report Period
Low Mod Total Mod
1/0

1/0

Low
0/0
0/0

1/1
1/1

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Cumulative Actual Total / Expected
Total

Cumulative Actual Total / Expected
Total

Cumulative Actual Total / Expected

Low/Mod %

100
100
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Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African | -, 0 0 10 1o 0 0 10
American
Households 0 1 1 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in next quarter.

Activity Location:
Address City State Zip

4861 Ozment Trail Lithonia NA 30038

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A002

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

7236 Teakwood Place, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 121,513
Total CDBG Program Funds Budgeted N/A 121,513
Program Funds Drawdown 4,727.15 121,513

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Obligated CDBG DR Funds 0 121,513

Expended CDBG DR Funds 0 0

DeKalb County Government 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 171
# of Singlefamily Units 1 171
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/0 100
Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 1 0 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

7236 Teakwood Place Lithonia NA 30058

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A003

Activity Category:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Rehabilitation/reconstruction of residential structures
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Project Number: Activity Title:

08-B 6323 Stonebridge Creek Lane, Lithonia, GA 30058
Projected Start Date: Activity Status:

01/01/2010 Under Way

National Objective: Project Title:

NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 111,257
Total CDBG Program Funds Budgeted N/A 91,257
Program Funds Drawdown 0 91,257
Obligated CDBG DR Funds 0 91,257
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period
Total
# of Properties 1
This Report Period
Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period
Low Mod Total
# of Total Households benefiting 0 1 1
# Owner Households 0 1 1

Cumulative Race Total
This Report Period
Renter

Owner Total Households

Direct
Benefit
(Households)

Black/African
American

Households
Female

Activity Description:

Owner

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
171
171

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 171 100
0/0 1/0 1/1 100

Cumulative Actual Total
Renter Total Households

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
6323 Stonebridge Creek Lane

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Subtotal Match Sources

Other Funding Sources

Federal Home Loan Bank -AHP

Total Other Funding Sources

Grantee Activity Number:
08-B1-A005

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

City State Zip
Lithonia NA 30058
Amount
0
Amount
20,000
20,000

Activity Title:
4825 Creekside Place, Decatur, GA 30035

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 105,194

N/A 105,194

9,260.34 101,460.83

0 105,194

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Properties 1

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Total Total
1/1
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 171
# of Singlefamily Units 17
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 171 100
# Owner Households 0 1 1 0/0 1/0 171 100
Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African 0 0 0 10 10 0 0 10
American
Households 0 1 1 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

4825 Creekside Place Decatur NA 30035

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A006

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2659 Rambling Way, Lithonia, GA 30058
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2010
Responsible Organization:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Page 12 of 101

DeKalb County Government Completed Activity Actual End Date:

Benefit Type:
Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 100,954.6
Total CDBG Program Funds Budgeted N/A 80,954.6
Program Funds Drawdown 0 80,954.6
Obligated CDBG DR Funds 0 80,954.6
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Subtotal Match Sources 0

Other Funding Sources Amount
Federal Home Loan Bank -AHP 20,000

Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A007

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2516 Meadow Springs Drive, Lithonia, GA 30058
Project Number:
08-B Activity Status:
Under Way
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Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 120,896

N/A 120,896

0 205,797.13

0 120,896

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A008

Activity Category:
Rehabilitation/reconstruction of residential structures

Amount

Amount

Activity Title:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Zip
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Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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4441 English Loop, Lithonia, GA 30038

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

To Date

[=eNeBole Nl =)
=Bl E-N=-R=]

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This activity has been deleted.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:

Amount

Amount

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Zip

1/31/2011



08-B1-A009

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Title:
803 Tradd Court, Stone Mountain, GA 30087

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 117,309

N/A 97,309

0 97,309

0 97,309

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Subtotal Match Sources

Other Funding Sources

Federal Home Loan Bank -AHP

City State
Amount
0
Amount
20,000

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Zip

1/31/2011



Total Other Funding Sources

Grantee Activity Number:
08-B1-A010

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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20,000

Activity Title:
389 Registry Bluff, Stone Mountain, GA 30087

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 109,505

N/A 109,505

0 94,367.19

0 109,505

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Properties 1
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

# of Total Households benefiting 0
# Owner Households 0

Cumulative Race Total

This Report Period
Owner Renter

Direct
Benefit
(Households)
Black/African
American
Households
Female

Total Households

Cumulative Actual Total

Owner Renter

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

This Report Period Cumulative Actual Total / Expected
Total Total
171
This Report Period Cumulative Actual Total / Expected
Total Total
1/1
1/1

Low/Mod %

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total
1 1 0/0 1/0 1/1 100
1 1 0/0 1/0 1/1 100

Total Households

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

1/31/2011
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Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
389 Registry Bluff

Stone Mountain NA

City State Zip
30087

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A011

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount
Amount
Activity Title:
4574 Jackam Ridge Court, Lithonia, GA 30038
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date
N/A 88,356
N/A 88,356
0 80,450.61
0 88,356
0 0
0 0
0 0
0 0
0 0

Accomplishments Performance Measures

This Report Period

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Total Total
# of Properties 1 17
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 171
# of Singlefamily Units 1 171

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100
# Owner Households 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 1 0 0 0 1 0
American
Households 0 0 0 0 0
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip
4574 Jackam Ridge Court Lithonia NA 30038

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A012

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2949 Stonebridge Creek Drive, Lithonia, GA 30058
Project Number:
08-B Activity Status:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 87,012

N/A 67,012

2,137.28 60,165.28

0 67,012

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Housing Units 0

This Report Period Cumulative Actual Total / Expected
Total Total
0/1

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is completed. There is a pending sale contract for this housing in this quarter.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Subtotal Match Sources

Other Funding Sources

Federal Home Loan Bank -AHP

Total Other Funding Sources

Grantee Activity Number:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

City State Zip
Amount
0
Amount
20,000
20,000

1/31/2011
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08-B1-A013

Activity Category:

Rehabilitation/reconstruction of residential structures .. .
Activity Title:

Project Number: 4562 Jackam Ridge CT. , Lithonia, GA 30038

08-B Activity Status:
Projected Start Date: Under Way
01/01/2010 Project Title:

National Objective: Purchase and Rehabilitate of NSP Eligible Properties

NSP Only - LMMI Projected End Date:

Responsible Organization: 123172011

DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 101,850
Total CDBG Program Funds Budgeted N/A 101,850
Program Funds Drawdown 0 89,482.58
Obligated CDBG DR Funds 0 101,850
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 171
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 17
# of Singlefamily Units 1 171

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100
# Owner Households 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 1 0 0 0 1 0
American
Households 0 0 0 0 0
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This house in the above address has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Page 21 of 101

Address City State Zip
4562 Jackman Ridge Court Lithonia NA 30038
Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
08-B1-A014
Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
1871 Demilio Drive, Lithonia, GA 30058
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)
Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 154,319
Total CDBG Program Funds Budgeted N/A 154,319
Program Funds Drawdown 0 133,046.32
Obligated CDBG DR Funds 0 154,319
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1

Activity Description:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A015

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
6963 Dockbridge Way, Stone Mountain, GA 30087
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 174,447
Total CDBG Program Funds Budgeted N/A 174,447
Program Funds Drawdown 0 166,529.28
Obligated CDBG DR Funds 0 174,447
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A016

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
5064 River Overlook Way, Lithonia, GA 30038
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 92,549
Total CDBG Program Funds Budgeted N/A 92,549
Program Funds Drawdown 7,880.71 92,289.79
Obligated CDBG DR Funds 0 92,549
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 7
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 17
# of Singlefamily Units 1 171

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100
# Owner Households 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African 0 0 0 1 0 1 0 0 0 1 0
American
Households 0 1 1 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip
5064 River Overlook Way Lithonia NA 30038

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A017

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

574 Arbor Drive, Stone Mountain, GA 30087
Project Number:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:
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Purchase and Rehabilitate of NSP Eligible Properties

National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:

DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 135,991
Total CDBG Program Funds Budgeted N/A 135,991
Program Funds Drawdown 108,500.97 135,991
Obligated CDBG DR Funds 0 135,991
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period
Total
# of Properties 1
This Report Period
Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period
Low Mod Total
# of Total Households benefiting 0 1 1
# Owner Households 0 1 1

Cumulative Race Total
This Report Period
Renter

Owner Total Households

Direct
Benefit
(Households)

Black/African
American

Households
Female

Activity Description:

Owner

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
171
171

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 171 100
0/0 1/0 1/1 100

Cumulative Actual Total
Renter Total Households

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

574 Arbor Ridge Drive Stone Mountain NA 30087

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A018

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
3648 Cherry Boom Way, Decatur, GA 30034

Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 152,059
Total CDBG Program Funds Budgeted N/A 152,059
Program Funds Drawdown 40,269.38 136,772.38

Obligated CDBG DR Funds 0 152,059
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 171
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 171
# of Singlefamily Units 1 171

Beneficiaries Performance Measures
This Report Period

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Cumulative Actual Total / Expected
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Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 171 100
# Owner Households 0 1 1 0/0 1/0 171 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 1 0 0 0 1 0
American
Households 0 1 1 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip
3648 Cherry Boom Way Decatur NA 30034

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A019

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

4246 Ivy Run, Ellenwood, GA 30294
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 185,619
Total CDBG Program Funds Budgeted N/A 185,619
Program Funds Drawdown 19,120.84 39,967.75
Obligated CDBG DR Funds 0 185,619
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/0 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households
Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African 0 0 0 1 0 0 0 0 0 10
American
Households 0 0 1 0 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address City State Zip
4246 Ivy Run Ellenwood NA 30294

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Grantee Activity Number:
08-B1-A020

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
6180 Wurtenburg Court, Stone Mountain, GA 30087

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:
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Oct 1 thru Dec 31, 2010 To Date

N/A 160,936

N/A 160,936

17,845.7 145,106.15

0 160,936

0 0

0 0

0 0

0 0

0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Zip

Amount

Amount

1/31/2011



08-B1-A021

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
1129 Redan Station, Stone Mountain, GA 30088

Activity Status:
Planned

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

[=NeNeoR-NeReE=]
=Bl -2 =R=]

Accomplishments Performance Measures

# of Housing Units 0

This Report Period
Total
0/1

Activity Description:
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To Date

Cumulative Actual Total / Expected
Total

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This activity has been deleted.

Activity Location:

Address

No Activity Locations Found

City

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

State

Zip

Amount

Amount

1/31/2011



Grantee Activity Number:
08-B1-A022

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Title:
1609 Dillwood Court, Lithonia, GA 30058

Activity Status:
Planned

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
N/A
N/A

[=NeNeNeReE-2=]
[=NeleNel-E-R=iNo]

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

Cumulative Actual Total / Expected
Total Total
0/1

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

This activity has been deleted.

Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Amount

1/31/2011
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Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A023

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

1883 Fairpointe Trace, Stone Mountain, GA 30088
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 198,304
Total CDBG Program Funds Budgeted N/A 198,304
Program Funds Drawdown 9,375.74 161,037.86
Obligated CDBG DR Funds 0 198,304
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 171

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/0 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 1 0 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
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Address City State Zip
1883 Fairpoint Trace Stone Mountain NA 30088
Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
08-B1-A024
Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
6460 Battery Point Road, Stone Mountain, GA 30058
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)
Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 133,556
Total CDBG Program Funds Budgeted N/A 133,556
Program Funds Drawdown 24,390.47 111,060.47
Obligated CDBG DR Funds 0 133,556
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

1/31/2011
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Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A025

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

City State
Amount
Amount
Activity Title:
6469 Lester Lane, Stone Mountain, GA 30087
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 151,908

N/A 151,908

0 123,039

0 151,908

0 0

0 0

0 0

0 0

0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Zip

1/31/2011
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The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A026

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
1129 Old Greystone Drive, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 150,250

N/A 150,250

0 111,044.86

0 150,250

0 0

0 0

0 0

0 0

0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A027

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
680 Shadow Lakes Drive, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 141,137

N/A 141,137

9,180.76 116,510.26

0 141,137

0 0

0 0

0 0

0 0

0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A028

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

2108 Black Oak Lane, Ellenwood, GA 30294
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 129,454
Total CDBG Program Funds Budgeted N/A 129,454
Program Funds Drawdown 0 105,584.71
Obligated CDBG DR Funds 0 129,454
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.
Activity Location:

Address City State Zip

No Activity Locations Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A029

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

628 Lakewater Estate, Stone Mountain, GA 30087
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 151,127
Total CDBG Program Funds Budgeted N/A 151,127
Program Funds Drawdown 19,722.24 135,692.89
Obligated CDBG DR Funds 0 151,127
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 1 0 0 1
Female

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address

628 Lakewater Estate

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A030

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
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City State Zip
Stone Mountain NA 30087
Other Funding Sources Budgeted - Detail
Amount
Amount
Activity Title:
2133 Allen Way, Ellenwood, GA 30294
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 206,233

N/A 206,233

28,196.14 170,938.67

0 206,233

0 0

0 0

0 0

0 0

0 0

Program Income Drawdown

Activity Description:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A031

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

City State
Amount
Amount
Activity Title:
3643 Talonega Trail, Ellenwood, GA 30294
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 200,959

N/A 200,959

15,982.2 173,537.48

0 200,959

0 0

0 0

0 0

0 0

0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A032

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
4050 Smithfield Trail, Ellenwood, GA 30294

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
N/A 173,141
N/A 173,141
20,783 142,222.97
173,141

[=NeBeleNeE=]
[=eeleRel

Accomplishments Performance Measures

# of Housing Units 1

This Report Period

Cumulative Actual Total / Expected
Total Total
1/0

Beneficiaries Performance Measures

# of Total Households benefiting 0

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
1 1 0/0 1/0 1/1 100

Cumulative Race Total

This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households
Direct
https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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(H(ﬁggz: ds) Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
Black/African, = 0 0 10 0 o 0 0 10
American
Households 0 0 0 0 0
Female
Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
4050 Smithfield Trail

City State Zip
Ellenwood NA 30294

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A033

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
6386 Shadow Square, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 112,445

N/A 112,445

2,802.72 95,472.72

0 112,445

0 0

0 0

0 0

0 0

0 0

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Activity Description:
Location Description:

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A034

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

6390 Shadow Square, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 123,759
Total CDBG Program Funds Budgeted N/A 123,759
Program Funds Drawdown 3,059.69 105,729.69
Obligated CDBG DR Funds 0 123,759
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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Location Description:

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A035

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

6394 Shadow Square, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 122911
Total CDBG Program Funds Budgeted N/A 122,911
Program Funds Drawdown 3,050.7 105,720.7
Obligated CDBG DR Funds 0 122,911
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:
Location Description:

Activity Progress Narrative:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A036

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
6398 Shadow Square, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:

Address

Oct 1 thru Dec 31, 2010 To Date

N/A 124,838

N/A 124,838

3,080.36 105,750.36

0 124,838

0 0

0 0

0 0

0 0

0 0

City State Zip

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011
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No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A037

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

1369 Cutters Mill Drive, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 149,679
Total CDBG Program Funds Budgeted N/A 149,679
Program Funds Drawdown 27,184.5 107,264.5
Obligated CDBG DR Funds 0 149,679
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African
American
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Households
Female
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Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
1369 Cutters Mill Drive

City State Zip
Lithonia NA 30058

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A038

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Accomplishments Performance Measures

Amount
Amount
Activity Title:
3777 Cress Way, Decatur, GA 30034
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date
N/A 80,376
N/A 60,376
0 41,392.05
0 60,376
0 0
0 0
0 0
0 0
0 0
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Total Households benefiting
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1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
0 1 1 0/0 1/0 1/1 100

Cumulative Race Total

This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct

Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)
Black/African 0 0 0 1 0 0 0 0 0 10

American
Households 0 0 0 0 0
Female

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Address
3777 Cress Way

Activity Location:
City State Zip
Decatur NA 30034

Other Funding Sources Budgeted - Detail

Match Sources Amount

Federal Home Loan Bank -AHP

Subtotal Match Sources

20,000

20,000

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
08-B1-A039

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:

20,000

Activity Title:
1233 Carriage Stone Trace, Stone Mountain, GA 3008

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:
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Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 144,007
Total CDBG Program Funds Budgeted N/A 144,007
Program Funds Drawdown 3,372.95 88,542.95
Obligated CDBG DR Funds 0 144,007
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A040

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2117 Brentwood Cove, Ellenwood, GA 30294
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Page 50 of 101

Total Projected Budget from All Sources N/A 219,479
Total CDBG Program Funds Budgeted N/A 219,479
Program Funds Drawdown 17,877.8 192,490.8
Obligated CDBG DR Funds 0 219,479
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A041

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

3983 Misty Lake, Ellenwood, GA 30294
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 216,311
Total CDBG Program Funds Budgeted N/A 216,311
Program Funds Drawdown 15,827.4 190,553.34
Obligated CDBG DR Funds 0 216,311
Expended CDBG DR Funds 0 0
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DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
Activity Description:
Location Description:
Activity Progress Narrative:
The above property has been acquired in this quarter and rehabilitation is underway.
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A042

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2142 Alley Way, Ellenwood, GA 30294
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 208,513
Total CDBG Program Funds Budgeted N/A 208,513
Program Funds Drawdown 0 174,581.87
Obligated CDBG DR Funds 0 208,513
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
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Activity Description:
Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A043

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

717 Deer Lake Trail, Stone Mountain, GA 30087
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 202,623
Total CDBG Program Funds Budgeted N/A 202,623
Program Funds Drawdown 18,743.4 177,086.27
Obligated CDBG DR Funds 0 202,623
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:
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Location Description:

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A044

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:

6192 Lake Valley Point, Lithonia, GA 3058

Activity Status:
Under Way

Project Title:
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State Zip

Amount

Amount

Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A
7,157.97
0

[=NeNeNeRel

Accomplishments Performance Measures

# of Properties 1

This Report Period

This Report Period

Total
1/1

Total

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

To Date
129,034
129,034
109,782.97
129,034

[=NeNeNeRe]

Cumulative Actual Total / Expected

Total

Cumulative Actual Total / Expected

Total
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# of Housing Units 1 1/0
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 171 100
Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households
Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)
Blacl/African 0 0 10 0 0 0 0 10
American
Households 1 0 0 1
Female
Activity Description:
Location Description:
Activity Progress Narrative:
The above property has been sold in this quarter. Program income will be reported in the next quarter.
Activity Location:
Address City State Zip
6192 Lake Valley Point Lithonia NA 30058
Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A045

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Activity Title:
4427 Raleigh Drive, Decatur, GA 30034

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:
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Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 101,710
Total CDBG Program Funds Budgeted N/A 101,710
Program Funds Drawdown 2,496.42 56,166.42
Obligated CDBG DR Funds 0 101,710
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is under the contract in this quarter.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A046

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
438 Pennybrook Drive, Stone Mountain, GA 30087
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 133,197
Total CDBG Program Funds Budgeted N/A 113,197
Program Funds Drawdown 3,387.03 76,057.03
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Obligated CDBG DR Funds
Expended CDBG DR Funds
DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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113,197

S OO OO O
[=NeNeN-N -]

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired in this quarter and rehabilitation is underway. There is a pending contract for this house.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Federal Home Loan Bank -AHP

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
08-B1-A047

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government

City State
Amount
20,000
20,000
Amount
20,000

Activity Title:
3945 Smithfield Trail, Ellenwood, GA 30294

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
N/A 163,976
N/A 163,976
4,112.1 131,507.07
0 163,976
0 0
0 0
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Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. There is a pending contract for this house in this quarter.

Activity Location:
Address City State

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A048

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2950 Stonebridge Creek, Lithonia, GA 30058
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources N/A 110,882
Total CDBG Program Funds Budgeted N/A 110,882
Program Funds Drawdown 25,861.2 88,531.2
Obligated CDBG DR Funds 0 110,882

Expended CDBG DR Funds 0 0

DeKalb County Government 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Zip

Amount

Amount

To Date
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 171
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 0 0 0 0
Female
Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

3945 Smithfield Trail Ellenwood NA 30294

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A049

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
827 Pine Ridge Court, Stone Mountain, GA 30087
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
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Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 182,118
Total CDBG Program Funds Budgeted N/A 182,118
Program Funds Drawdown 4,161.92 132,090.92
Obligated CDBG DR Funds 0 182,118
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 7
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 1 0 0 1
Female

Activity Description:
Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.
Activity Location:

Address City State Zip
827 Pine Ridge Court Stone Mountain NA 30087
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Other Funding Sources Budgeted - Detail
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Match Sources Amount
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
08-B1-A050
Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
4023 English Valley Drive, Ellenwood, GA 30294
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)
Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 91,068
Total CDBG Program Funds Budgeted N/A 71,068
Program Funds Drawdown 2,312.77 59,982.77
Obligated CDBG DR Funds 0 71,068
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures

This Report Period
Total
# of Properties 1
This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total

# of Total Households benefiting 0 1 1

Cumulative Race Total
This Report Period
Owner Renter

Direct

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Total Households Owner

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

1/0 1/1 100

Cumulative Actual Total
Renter Total Households
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(H(ﬁggz: ds) Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
Black/African, = 0 0 10 0 o 0 0 10
American
Households 0 1 0 0 1
Female
Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
4023 English Valley Drive

City State Zip
Ellenwood NA 30294

Other Funding Sources Budgeted - Detail

Match Sources Amount
Federal Home Loan Bank -AHP 20,000
Subtotal Match Sources 20,000
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources 20,000
Grantee Activity Number:
08-B1-A051
Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
6571 Carriage Lane, Stone Mountain, GA 30087
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:
NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)
Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 145,855
Total CDBG Program Funds Budgeted N/A 145,855
Program Funds Drawdown 3,594.8 117,814.8
Obligated CDBG DR Funds 0 145,855
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
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Program Income Drawdown 0

Accomplishments Performance Measures

This Report Period
Total
# of Properties 1
This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total

# of Total Households benefiting 0 1 1

Cumulative Race Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

1/0 1/1 100

Cumulative Actual Total
Renter Total Households

Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

This Report Period
Owner Renter Total Households Owner
Direct
(Households)
Black/Afrlcan 0 0 0 1 0 0 0
American
Households 0 1 0
Female

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address City
6571 Carriage Lane Stone Mountain

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A052

Activity Category:

Rehabilitation/reconstruction of residential structures Activity Title:

0 0 1 0
0 1
State Zip
NA 30087
Amount
Amount

2351 Brandenberry Court, Decatur, 30034

Project Number:
08-B Activity Status:
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Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/30/2011

Completed Activity Actual End Date:

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Oct 1 thru Dec 31, 2010

N/A 104,104
N/A 104,104
2,541.4 752114
0 104,104
0 0
0 0
0 0
0 0
0 0

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A053

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Activity Title:
2078 Wedgewood Drive, Stone Mountain, GA 30088

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
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To Date

Amount

Amount

Zip
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12/30/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:
Direct Benefit (Households)
Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 137,239
Total CDBG Program Funds Budgeted N/A 117,239
Program Funds Drawdown 3,613.31 84,283.31
Obligated CDBG DR Funds 0 117,239
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
Activity Description:
Location Description:
Activity Progress Narrative:
The above property has been acquired and rehabilitation is underway.
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
Federal Home Loan Bank -AHP 20,000

Subtotal Match Sources 20,000

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A054
Activity Title:

Activity Category: 3729 Summit Trace, Decatur, GA 30034

Rehabilitation/reconstruction of residential structures .
Activity Status:

Project Number: Under Way
08-B
Project Title:
Projected Start Date: Purchase and Rehabilitate of NSP Eligible Properties
07/01/2010
Projected End Date:
National Objective: 12/30/2011

NSP Only - LMMI
Completed Activity Actual End Date:

Responsible Organization:
DeKalb County Government
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Benefit Type:
Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 120,556
Total CDBG Program Funds Budgeted N/A 100,556
Program Funds Drawdown 2,908.04 71,578.04
Obligated CDBG DR Funds 0 100,556
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/1 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households
Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African ) -, 0 0 10 0 0 0 0 1o
American
Households 0 0 0 0 0
Female

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

3729 Summit Trace Decatur NA 30034

Other Funding Sources Budgeted - Detail
Match Sources Amount
Federal Home Loan Bank -AHP 20,000

Subtotal Match Sources 20,000

Other Funding Sources Amount

No Other Funding Sources Found
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Total Other Funding Sources

Grantee Activity Number:
08-B1-A055

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

20,000

Activity Title:
5623 Regency Manor, Lithonia, GA 30038

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/30/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A
53,537

142,074
142,074
53,537

142,074

[=NeNeoB-NeE=]
S o o o O

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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08-B1-A056

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
8308 Carson Ridge, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/30/2011

Completed Activity Actual End Date:

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A057

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
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Oct 1 thru Dec 31, 2010 To Date

N/A 159,491

N/A 159,491

3911.27 110,270.27

0 159,491

0 0

0 0

0 0

0 0

0 0

City State Zip
Amount
Amount
Activity Title:
6972 Breeze Drive, Stone MOuntain, GA 30087
1/31/2011
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08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Oct 1 thru Dec 31, 2010 To Date

N/A 177,555

N/A 177,555

4,400.22 130,609.22

0 177,555

0 0

0 0

0 0

0 0

0 0

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A058

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

Amount

Amount

Activity Title:
8116 Mahogany Road, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
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NSP Only - LMMI Projected End Date:
06/30/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 145,983
Total CDBG Program Funds Budgeted N/A 145,983
Program Funds Drawdown 0 86,593
Obligated CDBG DR Funds 0 145,983
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
Activity Description:
Location Description:
Activity Progress Narrative:
The above property has been acquired and rehabilitation is underway.
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
08-B1-A059
Activity Category: Activity Title: o
Rehabilitation/reconstruction of residential structures 2046 Mulberry Lane, Lithonia, GA 30058
Project Number: Activity Status:
08-B Under Way
Projected Start Date: Project Title:
07/01/2010 Purchase and Rehabilitate of NSP Eligible Properties
National Objective: Projected End Date:
NSP Only - LMMI 06/30/2011
Responsible Organization: Completed Activity Actual End Date:

DeKalb County Government

Benefit Type:
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Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

The above property has been acquired and rehabilitation is underway.

No Activity Locations Found

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Description:

Location Description:

Activity Progress Narrative:

Activity Location:

Address

Oct 1 thru Dec 31, 2010 To Date
N/A 118,103
N/A 98,103
2,883.71 81,730.71
0 98,103
0 0
0 0
0 0
0 0
0 0

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

Federal Home Loan Bank -AHP

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
08-B1-A060

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Amount
20,000
20,000
Amount
20,000

Activity Title:
580 Shadow Valley Ct, Lithonia, GA30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
06/30/2011

Completed Activity Actual End Date:
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Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Oct 1 thru Dec 31, 2010 To Date

N/A 112,073

N/A 92,073

2,803 78,736

0 92,073

0 0

0 0

0 0

0 0

0 0

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources
Federal Home Loan Bank -AHP

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
08-B1-A061

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources

Amount
20,000
20,000
Amount
20,000
Activity Title:
3045 North Oak Court, Decatur, GA 30034
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
06/30/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date
N/A 124,650
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Total CDBG Program Funds Budgeted N/A 104,650
Program Funds Drawdown 3,101.4 92,1574
Obligated CDBG DR Funds 0 104,650
Expended CDBG DR Funds 0 0

DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
Federal Home Loan Bank -AHP 20,000
Subtotal Match Sources 20,000
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A062

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

5918 Idlewood Place, Lithonia, GA 30038
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

07/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
06/30/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 126,889
Total CDBG Program Funds Budgeted N/A 106,889
Program Funds Drawdown 3,149.89 87,126.89
Obligated CDBG DR Funds 0 106,889

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Page 73 of 101

Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

Location Description:

Activity Progress Narrative:
The above property has been acquired and rehabilitation is underway.
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
Federal Home Loan Bank -AHP 20,000
Subtotal Match Sources 20,000
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A063

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
642 Lakes Circle, Lithonia, GA 30058
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
07/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
06/30/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 122,241
Total CDBG Program Funds Budgeted N/A 102,241
Program Funds Drawdown 3,076.15 87,659.15

Obligated CDBG DR Funds 0 102,241
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
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Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:
Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
Federal Home Loan Bank -AHP 20,000

Subtotal Match Sources 20,000

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A064

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2119 Boulder Chase Court, Ellenwood, 30294
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
07/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
06/30/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 158,533
Total CDBG Program Funds Budgeted N/A 138,533
Program Funds Drawdown 3,968.09 120,623.09
Obligated CDBG DR Funds 0 138,533
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0
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Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Federal Home Loan Bank -AHP

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
08-B1-A065

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

City State
Amount
20,000
20,000
Amount
20,000

Activity Title:
2369 Wellborn Hills Place, Lithonia, GA 30058

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 101,449

N/A 81,449

2,538 58,190

0 81,449

0 0

0 0

0 0

0 0

0 0

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Activity Description:
Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
Federal Home Loan Bank -AHP 20,000

Subtotal Match Sources 20,000

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources 20,000

Grantee Activity Number:
08-B1-A066

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

6125 Valley Green Road, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

07/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 160,357
Total CDBG Program Funds Budgeted N/A 160,357
Program Funds Drawdown 0 103,884
Obligated CDBG DR Funds 0 160,357
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:
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Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-A067

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

City State
Amount
Amount
Activity Title:
6697 Princeton Park Trail, Lithonia, GA 30058
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 178,770.82

N/A 178,770.82

4,405.78 131,279.78

0 178,770.82

0 0

0 0

0 0

0 0

0 0

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.
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Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R001

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
3124 Haynes Park Drive, Lithonia, GA 30038

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 144914

N/A 144914

0 140,106.54

0 435,490

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.
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Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R002

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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City State
Amount
Amount
Activity Title:
3128 Haynes Park Drive, Lithonia, GA 30038
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 144,914

N/A 144,914

0 140,106.54

0 144914

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Housing Units 1

This Report Period

Total Total

171

Beneficiaries Performance Measures

# of Total Households benefiting 0

Zip

Cumulative Actual Total / Expected

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
1 1 0/0 1/0 1/0 100
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Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African ) - 0 0 10 0 0 0 0 10
American
Households 0 1 0 0 1
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip

3128 Haynes Park Drive Lithonia NA 30038

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R003

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

3132 Haynes Park Drive, Lithonia, GA 30038
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 144914
Total CDBG Program Funds Budgeted N/A 144914
Program Funds Drawdown 0 140,106.54
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Obligated CDBG DR Funds 0 144914
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 171
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/0 100
Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African

. 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 0 0 0 0
Female

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:
Address City State Zip
3132 Haynes Park Drive Lithonia NA 30038

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R004

Activity Category:

Rehabilitation/reconstruction of residential structures Activity Title:
2429 Hillside Avenue, Decatur, GA 30032

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Status:
Under Way

Project Title:
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Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Accomplishments Performance Measures

# of Housing Units 0

Oct 1 thru Dec 31, 2010 To Date

N/A 158,026

N/A 158,026

5,179.48 153,395.46

0 158,026

0 0

0 0

0 0

0 0

0 0

This Report Period Cumulative Actual Total / Expected
Total Total

0/1

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R005

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Amount
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Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
2321 Hillside Avenue, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:
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Oct 1 thru Dec 31, 2010 To Date

N/A 139,467

N/A 139,467

4,629.54 134,838.08

0 139,467

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Housing Units 0

This Report Period
Total Total

0/1

Activity Description:

Cumulative Actual Total / Expected

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Zip

Amount

Amount

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Grantee Activity Number:
08-B1-R006

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Activity Title:
1849 Staton Street, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date

N/A 139,759

N/A 139,759

4,610 135,150.78

0 139,759

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Total Total
0/1

Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

Amount

Amount

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



No Other Funding Sources Found

Grantee Activity Number:
08-B1-R007

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
1527 Rupert Road, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:
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Oct 1 thru Dec 31, 2010 To Date

N/A 174,923

N/A 174,923

0 169,108.66

0 174,923

0 0

0 0

0 0

0 0

0 0

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

0/1

Activity Description:

Cumulative Actual Total / Expected
Total Total

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R008

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Amount
Activity Title:
2623 Joyce Avenue, Decatur, GA 30032
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date
N/A 162,588
N/A 162,588
151,780.96
162,588

[Nl E-E=]

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

Total

Activity Description:

[=NeBel =R

Cumulative Actual Total / Expected
Total
0/1

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is complete. This house is available for sale in this quarter.

Activity Location:

Address

No Activity Locations Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R009

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:

7228 Iverson Trail, Lithonia, GA 30058
Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 219,083
Total CDBG Program Funds Budgeted N/A 219,083
Program Funds Drawdown 7,160 211,932.08
Obligated CDBG DR Funds 0 219,083
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households benefiting 0 1 1 0/0 1/0 1/0 100

Cumulative Race Total
This Report Period Cumulative Actual Total
Owner Renter Total Households Owner Renter Total Households

Direct
Benefit  Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino
(Households)

Black/African 0 0 0 1 0 0 0 0 0 1 0
American
Households 0 1 0 0 1
Female
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Activity Description:

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been sold in this quarter. Program income will be reported in the next quarter.

Activity Location:

Address
7228 Iverson Trail

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-RO10

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

N/A 136,811
N/A 136,811
0 61,730
0 136,811
0 0

0 0

0 0

0 0

0 0

Activity Description:
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City State Zip
Lithonia NA 30058
Amount
Amount
Activity Title:
2256 Alpha Drive, Decatur, GA 30032
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
12/31/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-RO11

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2742 Joyce Avenue, Decatur, GA 30032
Project Number:
08-B Activity Status:
Under Way
Projected Start Date:
01/01/2010 Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 160,308
Total CDBG Program Funds Budgeted N/A 160,308
Program Funds Drawdown 102,897.1 108,160.44
Obligated CDBG DR Funds 0 160,308
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.
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Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R0O12

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Amount

Amount

Activity Title:
1958 Shamrock Drive, Decatur, GA30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010 To Date
N/A 135,643
N/A 135,643
76,262.1 80,745.44
135,643

S O O O o O
[=NeNeN-N -]

Activity Description:

NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R0O13

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
1994 Willa Way, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010

N/A 140,499
N/A 140,499
0 41,716
0 140,499
0 0

0 0

0 0

0 0

0 0

Activity Description:
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Amount

Amount

To Date

NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R0O14

Activity Category:
Rehabilitation/reconstruction of residential structures Activity Title:
2505 Mellville Avenue, Decatur, GA 30032

Project Number:

08-B Activity Status:
Under Way

Projected Start Date:

01/01/2010 Project Title:

Purchase and Rehabilitate of NSP Eligible Properties
National Objective:

NSP Only - LMMI Projected End Date:
12/31/2011
Responsible Organization:
DeKalb County Government Completed Activity Actual End Date:
Benefit Type:

Direct Benefit (Households)

Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A 151,334
Total CDBG Program Funds Budgeted N/A 151,334
Program Funds Drawdown 0 34,961.33
Obligated CDBG DR Funds 0 151,334
Expended CDBG DR Funds 0 0
DeKalb County Government 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Activity Description:

NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-RO15

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
2107 Barberrie Lane, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010

N/A 177,420
N/A 177,420
0 36,705
0 177,420
0 0

0 0

0 0

0 0

0 0

Activity Description:
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Amount

Amount

To Date

NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and

redevelop such homes and properties.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Activity Location:

Address

No Activity Locations Found

City State

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R0O16

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
2790 Glenvalley Drive, Decatur, GA 30032

Activity Status:
Under Way

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Oct 1 thru Dec 31, 2010

N/A 130,545
N/A 130,545
4,244 46,369
0 130,545
0 0
0 0
0 0
0 0
0 0

City State

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Amount

Amount

To Date

Zip

Zip
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Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B1-R0O17

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

The above property has been acquired and rehabilitation is underway.

Activity Location:

Address

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Amount
Amount
Activity Title:
2735 Glenvalley Drive, Decatur, GA 30032
Activity Status:
Under Way
Project Title:
Purchase and Rehabilitate of NSP Eligible Properties
Projected End Date:
06/30/2011
Completed Activity Actual End Date:
Oct 1 thru Dec 31, 2010 To Date

N/A 38,852

N/A 38,852

1,739.67 23,879.67

0 38,852

0 0

0 0

0 0

0 0

0 0

City State Zip
Amount
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Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-B2

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
08-B

Projected Start Date:
07/15/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown
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Amount

Activity Title:
Purch. & Rehab of NSP Eligible Properties - 25% LH

Activity Status:
Planned

Project Title:
Purchase and Rehabilitate of NSP Eligible Properties

Projected End Date:
09/30/2013

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

[Nl E-E=]
[=Nelelel-E-R=liNo]

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

Total Total

0/15

Activity Description:

To Date

Cumulative Actual Total / Expected

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to sell and
redevelop such homes and properties that will benefit persons whose incomes are below 50% of AMI.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

There is no funding for this activity.

Activity Location:

Address

No Activity Locations Found

City State
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Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources
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Amount

Amount

No Other Funding Sources Found

Grantee Activity Number:
08-C

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
08-C

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
N/A

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
Establishment of Land Banks for Foreclosed Homes

Activity Status:
Planned

Project Title:
Establishment of Land Banks for Foreclosed Homes

Projected End Date:
12/31/2012

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

(=Nl E-2=)
[=Nelelel-E=-R=liNo]

Accomplishments Performance Measures

# of Properties 0

This activity has been cancelled.

This activity has been cancelled.

Activity Progress Narrative:

There is no funding for this activity.

Address

This Report Period
Total Total
0/0
Activity Description:
Location Description:
Activity Location:
City State

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276

To Date

Cumulative Actual Total / Expected

Zip

1/31/2011



No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-D

Activity Category:
Clearance and Demolition

Project Number:
08-D

Projected Start Date:
07/15/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
Demolition of Blighted Structures

Activity Status:
Planned

Project Title:
Demolition of Blighted Structures

Projected End Date:
12/31/2012

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

[=NeNeNeReE-E=]

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

Total
0/0

Activity Description:

This activity has been cancelled.

Location Description:

This activity has been cancelled.

Activity Progress Narrative:

There is no funding for this activity.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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Amount

Amount

To Date

Cumulative Actual Total / Expected
Total

1/31/2011



Activity Location:

Address

No Activity Locations Found

City

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-E

Activity Category:
Construction of new housing

Project Number:
08-E

Projected Start Date:
07/15/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
DeKalb County Government

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
Redevelop Demolished or Vacant Properties

Activity Status:
Planned

Project Title:
Redevelop Demolished or Vacant Properties

Projected End Date:
12/31/2012

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A

[=eleleoleR-2=)

Accomplishments Performance Measures

# of Housing Units 0

This Report Period

Total
0/0

Activity Description:

This activity has been cancelled.

Location Description:

This activity has been cancelled.

Activity Progress Narrative:

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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State
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Amount

To Date

Total

Zip

Cumulative Actual Total / Expected
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There is no funding for this activity.

Activity Location:

Address

No Activity Locations Found

City

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
08-F

Activity Category:
Administration

Project Number:
08-F

Projected Start Date:
07/15/2009

National Objective:
N/A

Responsible Organization:
DeKalb County Government

Benefit Type:
N/A

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

DeKalb County Government
Match Contributed
Program Income Received
Program Income Drawdown

Activity Title:
Administration

Activity Status:
Planned

Project Title:
Administration

Projected End Date:
09/30/2013

Completed Activity Actual End Date:

Oct 1 thru Dec 31, 2010
N/A
N/A
61,527

[=NeNeR-NeE=]

Activity Description:

DeKalb County will use the funds for planning, administration and implementation of NSP related projects/activities.

Location Description:

The areas of greatest need identified in the DeKalb County NSP application.

Activity Progress Narrative:

Please see the overall NSP program overview.

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276
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State Zip

Amount

Amount

To Date
1,854,501
1,854,501
316,323.64
1,854,501
0
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Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

https://drgr.hud.cov/DRGRWeb/report.do?submit=View&qprld=104276 1/31/2011



